
Pave 80 June 2009 Milestones 
 
 
 
 
1. From Tennessee Street to 
American Canyon Overcrossing (about 4 miles) 
  
Work:   

• constructing median concrete barrier and inside shoulder structural 
section  

 
Status: 100% complete 

 
Cost: $20.4 million 
 
Estimated completion: Completed in February, 2009 
 
Work completed: Median barrier, rubberized asphalt concrete paving, open 
graded asphalt concrete paving, crack and seat, paving inside shoulders 
 
Ongoing work: All work on this project is completed 
 
Traffic Impacts: None  

 
 

2. American Canyon Overcrossing  
to Green Valley Creek (about 5 miles) 
 
Work:  

• constructing inside concrete barrier 
• widening shoulder at some locations  
• crack and seat existing Portland Cement Concrete (PCC) pavement 
• placing multi-layers of new Asphalt Concrete (AC) on top of existing 

PCC 
• grinding existing top layer of worn-out AC and replacing it with new 

layers of AC 
• overlay existing roadway with asphalt concrete. 

 
Status: 47% complete 

 
Cost: $20.6 million 
 
Estimated completion: March 2010 
 



Work completed: Median shoulder work on eastbound I-80 between American 
Canyon OverCrossing to Red Top Road OverCrossing.  Two lifts of AC on 
Eastbound 80 from American Canyon to Green Valley Creek Bridge.  One lift 
of AC on Westbound 80 from Green Valley Creek Bridge to American 
Canyon. 
 
Current work: Bridge widenings at Lynch Road Overcrossing and Red Top 
Road Overcrossing.  Paving the second lift on Westbound 80 from Green 
Valley Creek Bridge to American Canyon will complete by mid July.   
 
Upcoming work: Completing the bridge widening at Lynch Road Overcrossing 
and Red Top Road Overcrossing.  Third lift of AC for Eastbound 80 will start 
late July and paving on the mainline of Interstate 80 will continue through 
early September. 
 
Traffic Impacts:  Various lane closures on eastbound and westbound 80 and 
various ramp closures during night time. 
 
 
3. High-Occupancy Vehicle - HOV lanes (car pool lanes) 
 from Red Top Rd to Air Base Parkway (about 8.5 miles) 
 
Work:  

• constructing inside concrete barrier 
• constructing additional lane, each direction inside the median 
• paving median and outside shoulder at some locations 
• Placing median barrier at some locations 
• Widening of the West Texas Street bridge 
• Retrofit work at intersection with 680 and at Travis Blvd. Lane  

 
Status: 84% complete  

 
Cost: $30 million 
 
Estimated completion: November 2009 
 
Work completed: Work on the Western and Eastern ends of the project is 
complete.  All excavation work is completed. Work on the west bound portion 
of the roadway is complete besides the contractor’s final punch list items.  
 
Ongoing work: The work of widening the Suisun Creek Bridge has begun. 
That work will take until the end of September. 
 
Traffic Impacts:  Occasionally closures of the area just to the east of the east 
bound truck scales for bringing in materials for the Suisun Creek Bridge 
widening. 



 
 
4. From 0.4 mile west of Route 12 Overcrossing to 0.8 mile east of  

        Air Base Parkway Overcrossing in Fairfield (about 4.8 miles) 
 
Work:  

• Crack and Seat existing Portland Cement Concrete (PCC) pavement 
• Placing multi layers of new Asphalt Concrete (AC) on top of existing 

PCC 
• Overlaying existing roadway and shoulders with multi-layers of new AC 

 
Status: 9% complete. 
 
Cost: $13.3 million 
 
Estimated completion: November 2009 
 
Work completed:  Concrete panels under Travis Boulevard Overcrossing on 
eastbound and westbound I-80.  Approach slabs to bridge structures on 
Eastbound and Westbound I-80 replaced at West Texas Overcrossing and 
Ledgewood Creek Bridge.  Cracking of PCC pavement. 
 
Current work:  Conform grinding on Eastbound and Westbound 80.    
 
Upcoming work:  Paving will begin in the middle of July. 
 
Traffic impacts:  Various lane closures on eastbound and westbound 80 and 
various ramp closures during night time. 
 

 
5. North Texas Overcrossing in Fairfield to 
 Leisure Town Overcrossing in Vacaville (about 10.5 miles) 
 
Work:  

• Crack and Seat existing Portland Cement Concrete (PCC) pavement 
• Placing multi layers of new Asphalt Concrete (AC) on top of existing 

PCC 
• Overlaying existing roadway and shoulders with multi-layers of new AC 

 
Status: 82% complete 
 
Cost: $37.3 million 
 
Estimated completion: October 2009 
 



Work completed: Four lifts of asphalt for EB I-80 from just west of North 
Texas OverCrossing in Fairfield to just east of Leisure Town OverCrossing in 
Vacaville.  Striping completed for EB I-80.  Three lifts of asphalt for WB I-80 
from just east of Leisure Town Road OverCrossing and to Alamo Creek 
Bridge in Vacaville.  One lift of asphalt for WB I-80 from just west of Alamo 
Creek Bridge in Vacaville to just west of North Texas Overcrossing. 
 
Current work:  Paving the last lift of asphalt in the westbound direction of I-80 
from just west of Alamo Creek Bridge in Vacaville to just west of North Texas 
Overcrossing. 
 
Upcoming work:  Paving the third lift of asphalt on the westbound direction of 
I-80 from Alamo Creek Bridge in Vacaville to just west of North Texas Over 
crossing. 
 
Traffic impacts:  Night time closures of various lanes and ramps along 
eastbound and westbound 80. Currently contractor is working Sunday nights 
through Thursday nights. 
 
 
 
6. North Texas Street I-80 Interchange (This is a city  
of Fairfield project with oversight by Caltrans) 
 
Work:  Constructing new on and off ramps to eastbound I-80 at the N Texas 
St interchange, widen bridge to 4 lanes, extend Manuel Campos Parkway to 
I-80 from Dover Avenue/Paradise Valley Drive, and realign N.Texas Street 
and Nelson Road. 
 
Status: 50% complete 
 

     Cost: $20.0 million 
 
     Estimated completion: July 2010 

 
Work completed:  Paved portions of the new eastbound I-80 on and off 
ramps, completed the bridge widening across I-80, and installed sidewalks for 
the new alignment of N Texas Street and Nelson Road. 
 
Current work:  Constructing the extension of Manuel Campos Parkway from I-
80 to Dover Avenue, including installation of drainage systems, curb and 
gutter, and sidewalks.   Constructing the westbound lanes of Manuel Campos 
Parkway on both sides of the new bridge widening. 

 
Upcoming work:  Pave the new alignment of N Texas St and Nelson Road, 
and switch traffic onto the new streets.  Pave the westbound lanes of Manuel 



Campos Parkway and switch traffic onto the new bridge widen from the 
existing bridge. 
 
Traffic Impacts:  Watch for traffic switches and follow signs.  There will be 
various lane closures on city streets and I-80. 
 
 
7. Truck Climbing Lane on  
State Route 12 (Jameson Canyon Rd) 
 
Work:  Construct truck climbing lane 

 
Status:  Complete 

 
Cost: $6.9 million 
 
Estimated completion: Completed in December, 2008 

 


